Week 1 — Setup + Robust Banknote Detection (Days 1–5)

1. Confirm requirements & success metrics (0.5 day)
2. Hardware + capture pipeline setup (1 day)
3. Data collection for development (1 day)
4. Banknote localization & ROI extraction (1.5 days)
5. Quality gate / rejection rules (1 day)

---

Week 2 — Denomination Recognition (Days 6–10)

6. Design denomination strategy (0.5 day)
7. Implement denomination classifier (2.5 days)
8. Stress testing & tuning (2 days)

---

Week 3 — Fake vs Real Decision (Days 11–15)

9. Define authenticity checks feasible with RGB images (0.5 day)
10. Implement fake detection pipeline (3 days)
11. Calibrate thresholds using captured data (1.5 days)

---

Week 4 — Counting + Integration + Delivery (Days 16–20)

12. Counting logic (2 days)
13. End-to-end integration (2 days)
14. Performance optimization (1 day)
15. Final validation & edge-case tests (1 day)

Project needs

- Define requirements (time limit, what hardware and camera to use)
- known counterfeit samples (even a few)